SEVEN STEPS FORWARD IN ASSESSMENT

DRAFT; 9/3/04

1. CONTENT AND STUDENT 2A. WRITING 2B. ASSESSMENT OF THE 3. LONGITUDINAL 4. TURN-AROUND TIME FOR 5. STUDENT 6. END-OF-COURSE 7. DIAGNOSTIC/ FORMATIVE
PERFORMANCE ASSESSMENT ARTS/PRACTICAL LIVING ASSESSMENT REPORTS: ONLINE ACCOUNTABILITY ASSESSMENTS AT THE (SNAPSHOT) ASSESSMENTS
STANDARDS AND VOCATIONAL STUDIES ADMINSTRATION AND MIDDLE AND HIGH

REPORT DELIVERY & IN- SCHOOL LEVELS

STATE SCORING
Benchmarks/ Benchmarks/ Benchmarks/ Benchmarks/ Benchmarks/ Benchmarks/ Benchmarks/ Benchmarks/
Completion Dates Completion Dates Completion Dates Completion Dates Completion Dates Completion Dates Completion Dates Completion Dates
. KBE's consensus on . Writing Focus Group Arts . Pilot of augmented . Online administration of . Proposed plan of . KBE's consensus on . KBE's consensus on approach

approach — Aug 12, 2004

. Workplan for 4 main
content areas and update
on project status submitted
to KBE — Sept 7, 2004

. First draft of aligned and
organized content
standards
(reading/language arts,
math, science and social
studies) — Sept 15, 2004

. Internal review, synthesis
and editing of draft content
standards — Sept 15-24,
2004

. Field review/resulting
synthesis and editing
conducted — Sept 27-Nov
30, 2004

. Draft content standards
submitted to KBE for
review — Dec 2004

. Draft assessment blueprint
with input from Kentucky
teachers completed — Jan
30, 2005

- Completed blueprint and
standards with the RFP
submitted to KBE — Feb
2005

meeting for
research/discussion —
July 28-29, 2004

. Internal review/
synthesis of notes —
July 30 — Aug 2, 2004

. Focus Group update for
KBE — Aug 12, 2004

. Notes/KBE follow-up
information to Focus
Group —
Aug 16,2004

. Writing Focus Group
meeting to plan
recommendations — Aug
26-27,2004

L] Internal review/
synthesis of notes —
Aug 30-31, 2004

. Summary from Writing
Focus Group Aug 26-27
meeting and report on
any recommendations
that seem to be taking
shape to KBE — Sept 7,
2004

. Study of draft options
by KBE — Sept 7 to Oct
6-7,2004

L] KBE input on options
and further direction to

Writing Focus Group —
Oct 6-7, 2004

. Writing Focus Group
finalizes
recommendations — Oct
20, 2004

. Final decisions by KBE
— Dec 8-9, 2004

Task force meetings to review
international and national
curriculum progression in the
arts, and to determine
alternative models for arts
assessment —

Aug - Sept 30, 2004

Update on recommendations
that seem to be emerging and
project status to KBE — Sept
7,2004

Recommendations for
alternative methods of
assessment drafted — Sept 30,
2004

Internal review of task force
recommendations — Sept -
Oct 15,2004

Field review of
recommendations/
synthesis/editing —

Oct 15 - Nov 30, 2004
Recommendations submitted
to KBE for review — Dec
2004

Practical Liv/Voc Studies

Briefing paper on options for
assessing these areas to KBE
—Sept 7, 2004

Internal review of assessment
options/draft
recommendations — Sept -
Oct, 2004

Input from stakeholders —
Nov 2004

Recommendations submitted
to KBE — Dec 2004

Arts/Practical Liv/Voc Studies

RFP submitted to KBE to
include KBE's input — Feb
2005

assessments in reading &
mathematics — Mar 2005
Reading/mathematics
assessments given in grades
3-8 — Spring 2006

Reading & mathematics
student performance data
available — Year 1, Aug 2006
Reading & mathematics
student performance data
available — Year 2, Aug 2007
Analysis of longitudinal
growth on same group of
students from 2006 to 2007 —
Nov 2007

NTAPAA, OEA & SCAAC
input — Dec 2007

Internal review of
longitudinal data & possible
fit into accountability
program — Jan 2008
Recommendations to EAARS
& KBE on how state might
include longitudinal
component into CATS & how
schools might use this data —
Apr 2008

CATS for some students with
disabilities — 2002-2004
Input gathered from LEAs
regarding online assessment
for all students and in-state
scoring — Ongoing since Dec
2003

Proposed work plan for
technological administration
and in-state scoring
developed by OAA & OAPD
— June/July 2004

Internal refinement of
proposed work plan and
selection of pilot
platform/design — Aug - Sept,
2004

Briefing paper on online
assessment and in-state
scoring options to KBE —
Sept 7, 2004

NTAPAA, OEA & SCAAC
input regarding online
assessment and in-state
scoring — Sept 2004
Recommendations to KBE on
online assessment and in-state
scoring — Oct 2004

Pilot districts identified — Nov
2004

Pilot districts receive
technical assistance to ensure
capacity — Nov 2004 - Jan
2005

KCCT online administration
piloted — Spring 2005

opportunities/options for
schools to implement student
accountability drafted by
KDE — Aug 2004

KBE discussion of proposed
opportunities/options — Aug
2004

NTAPAA, OEA & SCAAC
input regarding
opportunity/options — Sept
2004

Recommendations on student
accountability to EAARS —
Sept 2004

approach — Aug 12, 2004

. Work by selected
Vanguard schools to
develop math initiative to
include end-of-course
(EOC) assessments — Sept
8,2004

. EOC high school math
assessments in use
reviewed — Sept - Oct,
2004

= EOC high school math
assessments selected to
pilot in Vanguard schools
— Nov 2004

. Assessments admin-
istered with sample group
in Vanguard schools — Dec
2004

. School/district review and
comment on/use of EOC
high school math
assessments — Jan 2005

. Plan designed for EOC
high school language arts
assessments based on
learnings from math — Feb
2005

—Aug 12,2004

Internal KDE decision
whether to purchase or create
CATS-like items for item
bank — Sept 2004

Online communities of
practice established for
ongoing item development
and enhancement — Dec 2004
RFP for Knowledge
Management Portal released —
Jan 2005

Snapshot assessments
available via the Knowledge
Management Portal —June
2005




